

Table 1: Milestones (Android Application)

	Develop	Test	Release Date By
1) Project Management			April 30th
2) Deploying Backend Stack			May 30th
3) User Can Login	2 Weeks	1 Week	June 21st
4) User can View and Search Schemes	2 Weeks	1 Week	July 15th
5) User can create/update a Custom Citizen Profile	1 Weeks	1 Week	Aug 1st
6) User can view/search all citizens	1 Week	1 Week	Aug 15th
14) User can view data and analytics	1 Weeks	1 Week	September 1st

Table 2: Milestones and User Stories (Web)

	User Access	Develop	Test	Release Date By
1) Project Management				April 30th
Creating a Stakeholder Management Team				
Scoping the requirements of the whole project				
2) Deploying Backend Stack				May 30th
Setting up the NoSQL database				
Setting up data entities with their relationships				
1) User Can Login		2 Weeks	1 Week	June 21st
User can login via email and password	All			
User can reset his password	All			
User can create a new user	Admin, Manager			
User can assign role to new user	Admin, Manager			
Testing & Training Manual				
2) User can View and Search Schemes		6 Weeks	1 Week	Aug 7th
User can filter schemes based on Search parameters	All			
Filter schemes based on Text Search	All			
Auto Filter : Location	All			
Auto Filter: Profile	All			
Save search logs for user	All			
Testing & Training Manual				
3) User can recommend edits on Schemes		2 Weeks	1 Week	Aug 30th
User can suggest changes on the scheme information	All			
User can approve	Admin			

changes/recommendations				
Testing & Training Manual				
4) User Can Add a New Scheme		1 Week	1 Week	Sep 14th
User can create a scheme profile	Admin, Manager			
User can approve a new scheme profile created by another user	Admin			
Testing & Training Manual				
5) User can create a Custom Citizen Profile		2 Weeks	1 Week	Oct 7th
User can create a new citizen profile	All			
Testing & Training Manual				
6) User can Update a Citizen Profile		2 Weeks	1 Week	Nov 1st
User can update conversation history	All			
User can update schemes recommended	All			
User can update comments/recommendations	All			
Testing & Training Manual				
7) User can view/search all citizens		1 Week	1 Week	Nov 14th
User can filter based on parameters	All			
User can filter based on text	All			
Testing & Training Manual				
8) Users can create groups		1 Week	1 Week	Dec 1st
Create groups for communication	Admin, Manager			
Add a citizen into a group	All			
Add a user into a group	Admin, Manager			
Testing & Training Manual				
9) User can send/schedule SMS		3 Weeks	1 week	Jan 1st
User can schedule scheme as SMS	All			
User can schedule tasks as SMS	Admin, Manager			
User can schedule Alerts as SMS	All			
Group SMS feature	Admin, Manager			
Testing & Training Manual				
10) User can send/schedule voice calls		4 weeks	1 week	Feb 1st
User can schedule scheme as voice call	Admin, Manager			
User can schedule alerts as voice call	Admin, Manager			
Group voice call feature	Admin, Manager			
Testing & Training Manual				

11) User can create a survey		8 weeks	1 week	Mar 1st
User can create survey via Web	Admin, Manager			
User can create survey via Voice	Admin, Manager			
User can create survey via Android	Admin, Manager			
User can create Survey via SMS	Admin, Manager			
Testing & Training Manual				
12) User can send/schedule voice survey		2 weeks	1 week	Apr 1st
Group List Support	Admin, Manager			
Testing & Training Manual				
13) User can send/schedule emails		2 weeks	1 week	May 15th
Create trigger based emails	Admin, Manager			
Create periodic emails	Admin, Manager			
Create adhoc emails	Admin, Manager			
Group List Support	Admin, Manager			
Testing & Training Manual				
14) User can view data and analytics		6 weeks	1 week	May 30th
Data/Analytics : Schemes	All			
Data/Analytics : Users	All			
Data/Analytics : Surveys	All			
Data/Analytics : SMS/Voice	All			
Data/Analytics : Citizens	All			
Testing & Training Manual				